

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 9/30/08**

**ACTIVITY LOG**

**Tue 9/30/08**

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations**
  - a. 49 person OMI crew working in Div E (Fld Mgr: Menard, w/ Maddox assisting & monitoring fld work progress) 13 personnel in E73-R and 36 personnel in E72-R.
  - b. 25 person LES crew working in J50-L (Fld Mgr: Long, w/ Farrar assisting & monitoring fld work progress)
  - c. Total OSRO personnel = 74
3. **Segment Status:**(no change since yesterday's report) 29 remaining after remobilization, 5 signed off; 6 ready for signoff; 3 work in progress; 15 work needed. [Overall segment status: 174 or 88% signed off, 24 or 12% yet to be signed off.]
4. **Agency Interaction:**
  - a. USCG personnel Brian Klostermeyer and one other made on site visits to J50-L and E73-R work areas.
  - b. Jeff Dauzat-LDEQ advises that he spoke with City of N.O. (CNO) rep and plans are tentatively in place for onsite meeting next week to get CNO sign off on rocks.
5. **Project management personnel**
  - a. **Changes or additions:** Bill Riley-MAGI arrived today to transition/relieve Herb Wood-MAGI.
  - b. **On scene today:** Simmons /Milanes /Farrar/Menard/Long-Es<sup>2</sup>, Lane/Sayers/Wood/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
  - c. Finance team working offsite and includes the following personnel: Permenter, Gudonis, Lambert, and other full and part time personnel.
6. **CORRECTION:** Reference was made in yesterday's report to the Navy ship CAPE MAY. This should have been the CAPE KNOX.

**PLANNING OUTLOOK**

**Plan for Wed 10/1/08**

- Continued work in E72-R and J50-L. Will proceed down river from E73-R towards F67-R; will proceed up river from J50-L to J51-L.
- Planning & coordination w/ Jeff Dauzat for sensitive site signoffs in various zones in Plaquemine Parish segments.

**Anticipated for Thu 10/2/08**

- Continued work in E73-R and J50-L. Will proceed down river from E73-R towards F67-R; will proceed up river from J50-L to J51-L.
- Sayers and boat/crew from USES to provide response standby for Navy ship CAPE KNOX seachest flush out.
- Considering adding an additional 20-30 person field crew to augment cleanup operations in Div E/F as needed to remain on target with projected progress schedule.