

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 10/01/08

ACTIVITY LOG

Tue 10/01/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations**
 - a. 49 person OMI crew working in Div E (Fld Mgr: Menard, w/ Maddox assisting & monitoring fld work progress) 36 personnel in E73-R and 13 personnel in E72-R. WORK COMPETED IN E73-R.
 - b. 25 person LES crew working in J50-L (Fld Mgr: Long, w/ Farrar assisting & monitoring fld work progress)
 - c. Total OSRO personnel = 74
3. **Segment Status:** 29 remaining after remobilization, 5 signed off; 7 ready for signoff; work in progress; 15 work needed. [Overall segment status: 174 or 88% signed off, 24 or 12% yet to be signed off.]
4. **Agency Interaction:**
 - a. Email traffic with Jeff Dauzat-LDEQ and Kim Keel-USCG re plans for sensitive site sign offs next week.
5. **Project management personnel**
 - a. **Changes or additions:** Mark Downey-Es² arrived this afternoon for briefing and field orientation to start assignment as Fld Mgr for additional 25 person crew starting tomorrow.
 - b. **On scene today:** Simmons /Milanes /Farrar/Menard/Long/Downey-Es², Lane/Sayers/Wood (travel)/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - c. Finance team working offsite and includes the following personnel: Permenter, Gudonis, Lambert, and other full and part time personnel.

PLANNING OUTLOOK

Plan for Thu 10/2/08

- Move crew from E73-R to E72-R and continue work in E72-R and J50-L. Will proceed down river from E72-R towards F67-R; will proceed up river from J50-L to J51-L.
- Sayers and boat/crew from USES to provide response standby for Navy ship CAPE KNOX seachest flush out.
- Additional 25 person OMI crew to start work in F67-R

Anticipated for Fri 10/3/08

- Continued work in E72-R and J50-L. Will proceed down river from E72-R towards F67-R; will proceed up river from J50-L to J51-L.
- Sign off team to be in field.