

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 10/03/08**

**ACTIVITY LOG**

**Fri 10/03/08**

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations**
  - a. 50 person OMI crew continued working in E72-R (Fld Mgr: Menard),
  - b. 25 person LES crew continued working in J50-L (Fld Mgr: Long),
  - c. 25 person OMI crew continued working in F67-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
  - d. Total OSRO personnel = 100
3. **Other Activivty:**
  - a. Sign off team in field (Mary Barber-Gill-NOAA, John Calvin-LDEQ, Jason Maddox-MAGI (RP rep), Todd Farrar-Es<sup>2</sup> (team coordinator), Jesse Kavanaugh-USCG, Sause-USCG. Signed off 5 segments: E73-R, G63-R, H59-R, H58-R, I52-R
  - b. Continued activity at decon site sorting/inventorying surplus supplies and coordination w/ OMI regarding return for credit for as much as possible.
4. **Segment Status:** Of the 29 remaining after remobilization, 10 signed off; 3 ready for signoff; 3 work in progress; 13 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:** Participation/attendance on sign off team by NOAA, LDEQ, USCG, Es<sup>2</sup> and MAGI.
6. **Project management personnel**
  - a. **On scene today:** Simmons /Milanes /Farrar/Menard/Long/Downey-Es<sup>2</sup>, Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
  - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

**PLANNING OUTLOOK**

**Plan for Sat 10/4/08**

- Continued work in E72-R, F67-R and J50-L.

**Anticipated for Sun 10/5/08**

- No OSRO crews in the field.
- Progress assessment, review, and tactical planning for upcoming week by PMT.
- Planning for sensitive site sign offs during upcoming week.