

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 10/04/08

ACTIVITY LOG

Sat 10/04/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations**
 - a. 50 person OMI crew completed most of work in E72-R and moved part of crew to F71-R (Fld Mgr: Menard, w/ Maddox assisting and monitoring fld work progress),
 - b. 25 person OMI crew completed work in F67-R and moved to F68-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
 - c. 25 person LES crew completed work in J50-L (Fld Mgr: Long, w/ Farrar assisting and monitoring fld work progress.)
 - d. Total OSRO personnel = 100
3. **Other Activity:**
 - a. Continued activity at decon site sorting/inventorying surplus supplies and coordination w/ OMI regarding return for credit for as much as possible.
4. **Segment Status:** Of the 29 remaining after remobilization, 10 signed off; 6 ready for signoff; 2 work in progress; 11 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:** None
6. **Project management personnel**
 - a. **On scene today:** Simmons /Milanes /Farrar/Menard/Long/Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sun 10/5/08

- No OSRO crews in the field.
- Progress assessment, review, and tactical planning for upcoming week by PMT.
- Planning for sensitive site sign offs during upcoming week.

Anticipated for Mon 10/5/06

- Continue work in F71-R and F68-R
- Start work in J51-L
- Discuss plans w/ Jeff Dauzat-LDEQ for sensitive site signoffs.