

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 10/06/08

ACTIVITY LOG

Mon 10/06/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 50 person OMI crew worked in E71-R (Fld Mgr: Long, w/ Maddox assisting and monitoring fld work progress),
 - b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
 - c. 25 person LES crew worked in J51-L (Fld Mgr: Menard, w/ Farrar assisting and monitoring fld work progress.)
 - d. Total OSRO personnel = 100
3. **Other Activity:** Sayers/Riley coordination of remaining inventory at decon:
 - a. Distributed daily supplies for field crews
 - b. Met with ACL personnel to discuss disposition of remaining materials.
 - c. OMI picked up some surplus material for credit.
4. **Segment Status:** Of the 29 remaining after remobilization, 10 signed off; 6 ready for signoff; 3 work in progress; 10 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:** Simmons communicated with Jeff Dauzat re planning for sensitive site signoffs. Meeting with Wynecta Fisher of City of New Orleans scheduled for 10:00AM on Thursday 10/9/08 at the moon walk. Plaquemine Parish representative not available until week of Oct. 20th.
6. **Project management personnel**
 - a. **On scene today:** Simmons /Milanes / Farrar/Menard/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Tue 10/7/08

- Continue work in F71-R and F68-R moving downriver from 71-R and upriver from F68-R.
- Continue work in J51-L.
- Continue working disposition of surplus materials/supplies.

Anticipated for Wed 10/8/06

- Continue work in F71-R and F68-R moving downriver from 71-R and upriver from F68-R.
- Continue work in J51-L.