

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 10/08/08

ACTIVITY LOG

Wed 10/08/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 50 person OMI crew completed work in F71-R and moved to F70-R (Fld Mgr: Long, w/ Maddox assisting and monitoring fld work progress),
 - b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
 - c. 25 person LES crew worked in J51-L (Fld Mgr: Menard, w/ Farrar assisting and monitoring fld work progress.)
 - d. Total OSRO personnel = 100
3. **Other Activity:**
 - a. Sayers/Riley coordination of remaining inventory at decon:
 - i. Distributed daily supplies for field crews
 - ii. Met with ACL personnel; loaded 2 truck load of surplus supplies (hand tools, tents, coolers, etc.) for return to ACL.
4. **Segment Status:** Of the 29 remaining after remobilization, 10 signed off; 7 ready for signoff; 3 work in progress; 9 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:** PO Chris Schaus-USCG + 1 other visited work sites at F70-R & F68-R.
6. **Project management personnel**
 - a. **On scene today:** Simmons / Farrar/Menard/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Thu 10/9/08

- Anticipate same number of OSRO personnel and distribution as current.
- Continue work in F70-R and F68-R moving downriver from 70-R and upriver from F68-R. Continue work in J51-L.
- Sensitive site sign off (rocks in A94-L) with CNO rep, LDEQ, and USCG at 10:00.
- Continue working disposition of surplus materials/supplies.

Anticipated for Fri 10/10/06

- Segment sign off team in field. (**Meet at Hotel at 08:00**)
- Anticipate same number of OSRO personnel and distribution as current.
- Continue work in F70-R and F68-R moving downriver from 71-R and upriver from F68-R. Continue work in J51-L.