

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 09 OCT 2008**

**ACTIVITY LOG**

**Thu 10/09/08**

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
  - a. 50 person OMI crew completed work in F70-R and moved to F69-R (Fld Mgr: Long),
  - b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
  - c. 25 person LES crew worked in J51-L (Fld Mgr: Menard.)
  - d. Total OSRO personnel = 100
3. **Other Activity:** Sayers/Riley coordination of remaining inventory at decon:
  - a. Distributed daily supplies for field crews.
4. **Segment Status:** Of the 29 remaining after remobilization, 10 signed off; 8 ready for signoff; 3 work in progress; 8 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:**
  - a. Simmons/Lane/Farrar/Maddox met w/ representatives from the City of New Orleans, NOAA, USCG, and LDEQ to discuss sign off on "Moon walk" rocks. Some additional information will need to be provided. Sign offs on 4 other sensitive sites in Orleans Parish were obtained from NOAA/USCG/LDEQ.
6. **Project management personnel**
  - a. **On scene today:** Simmons /Milanes/Farrar/Menard/Long /Downey-Es<sup>2</sup>, Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
  - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

**PLANNING OUTLOOK**

**Plan for Fri 10/10/08**

- Segment sign off team in field. (**Meet at Hotel at 08:00**)
- Anticipate same number of OSRO personnel and distribution as current.
- Continue work in F69-R and F68-R. Continue work in J51-L.
- Continue working disposition of surplus materials/supplies.

**Anticipated for Sat 10/11/08**

- Anticipate same number of OSRO personnel and distribution as current.
- Continue work in F79-R, F68-R and J51-L.

**Longer Term**

- Sensitive site sign offs with Plaquemine Parish rep week of Oct. 20.