

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 12 OCT 2008**

**ACTIVITY LOG**

**SUN 10/12/08**

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:** No OSRO crews in field
3. **Other Activity:**
  - a. Sayers/Riley coordination of remaining inventory at decon
  - b. Milanes/Farrar/Downey/Menard/Maddox recon site status for tomorrows work.
4. **Segment Status:** Of the 29 remaining after remobilization, 16 signed off; 3 ready for signoff; 3 work in progress; 7 work needed. [Overall segment status: 185 or 93% signed off, or 7% yet to be signed off.]
5. **Agency Interaction:** None
6. **Project management personnel**
  - a. **On scene today:** Simmons (afternoon)/Milanes/Farrar/Menard/Long /Downey-Es<sup>2</sup>, Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
  - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

**PLANNING OUTLOOK**

**Plan for Mon 10/13/08**

- OSRO personnel reduced from 100 to 75.
- Continue work in F69-R with 25 person OMI crew, and in F68-R with 25 person OMI crew, and in H59-L with 25 person LES crew.
- Continue working disposition of surplus materials/supplies.

**Anticipated for Tue 10/14/08**

- Continue work in F69/68-R with 25 person OMI crew, and in H59-L with 25 person LES crew.
- Redeploy 25 person OMI crew to B91-L.

**Longer Term**

- Sensitive site sign offs with Plaquemine Parish rep week of Oct. 20.