

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 13 OCT 2008

ACTIVITY LOG

Mon 10/13/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 25 person OMI crew worked in F69-R (Fld Mgr: Long w/ Maddox assisting and monitoring fld work progress.),
 - b. 25 person OMI crew completed work in F68-R (Fld Mgr: Downey, w/ Milanese assisting and monitoring fld work progress.)
 - c. 25 person LES crew completed work in J51-L and moved to H59-L (Fld Mgr: Menard w/ Farrar assisting and monitoring fld work progress..)
 - d. Total OSRO personnel = 75
3. **Other Activity:**
 - a. Sayers/Riley coordination of remaining inventory at decon & distribution of supplies to field crews.
4. **Segment Status:** Of the 29 remaining after remobilization, 16 signed off; 4 ready for signoff; 3 work in progress; 6 work needed. [Overall segment status: 185 or 93% signed off, or 7% yet to be signed off.]
5. **Agency Interaction:** None
6. **Project management personnel**
 - a. **On scene today:** Simmons /Milanes/Farrar/Menard/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Tue 10/14/08

- Continue work in F69-R with 25 person OMI crew, and in H59-L with 25 person LES crew.
- Move 25 person OMI crew from completed F68-R to start work in B91-L.
- Continue working disposition of surplus materials/supplies.

Anticipated for Wed 10/15/08

- Continue work in F69-R with 25 person OMI crew, and in B91-L with 25 person OMI crew, and in H59-L with 25 person LES crew.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep week of Oct. 20.