

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 24 OCT 2008

ACTIVITY LOG

Fri 10/24/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 25 person OMI crew worked in D81-L (Fld Mgr: Long.)
 - b. 25 person LES crew worked in A92-L (Fld Mgr: Downey.)
 - c. Total OSRO personnel = 50
3. **Agency Interaction:** Sign off team in field today; members included Bryan Klostermeyer-USCG, John Calvin-LDEQ & Todd Farrar-Es² (RP rep). 5 segments signed off: A93-L, B91-L, D80-L, F69-R, H60-L.
4. **Segment Status:** Of the 29 remaining after remobilization, 25 signed off; 0 ready for signoff; 2 work in progress; 2 work needed. [Overall segment status: 194 or 98% signed off, or 2% yet to be signed off.
5. **Other Activity:** Sayers (at ACL in Port Allen)/Wood coordinated supplies for field crews and continued work on inventory disposition of surplus snare.
6. **Project management personnel** (Lane traveling home, Simmons travel home at end of day)
 - a. **On scene today:** Simmons /Farrar/Long /Downey-Es², Lane/Sayers/Wood-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Haley, Carlin and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sat 10/25/08

- Continue work in D81-L with 25 person OMI crew, in A92-L with 25 person LES crew.
- Continue working disposition of surplus materials/supplies.
- **Shut down project office at Holiday Inn Express.**

Anticipated for Sun 10/26/08

- No OSRO crews in field.

Longer Term

- Obtain RP copy of pre-Gustav documentation currently in custody of USCG. (Simmons to coordinate)
- Expect most field work to be completed by Sat 10/25/08. Will probably have ±35 man field crew (Fld Mgr: Long-Es²) in place last week of Oct to finish remaining cleanup for final completion.
- Sayers/Wood-MAGI to remain on scene during last week of Oct. to handle final disposition of surplus supplies/materials.
- Final segment signoffs, remaining sensitive site sign offs, and Division signoffs and other paperwork to be coordinated and attended as necessary by Es² personnel out of Slidell or Baton Rouge during the week of **Nov 3-7**. (Simmons to coordinate) Robert Simmons contact # (985) 290-1030, email:rsimmons@es2-inc.com.