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REPORT DATE: 9/27/08 
 
 
ACTIVITY LOG 
 
Sat 9/27/08 

• No accident or injuries. No oiled wildlife observed. 
• 26 person OMI crew worked in E73-R (Fld Manager: Menard; with Maddox/Farrar 

monitoring field work progress.) This segment is probably the most heavily impacted 
area of all the remaining segments. 

• 11 person OMI crew at decon washing and demob unneeded roll off boxes (Wood)  
• Worked on compilation of mapping of batture oiling  for NRDA as per process setup w/ 

trustees (Milanes) 
• Status of remaining 29 segments after remobilization: 5 Signed off; 6 Ready for 

signoff; 1 work in progress; 17 Work needed.  
• Project management personnel on scene today: Simmons (morning) /Milanes 

/Farrar/Menard-Es², Sayers/Wood/Maddox-MAGI (team still based at Holiday Inn 
Express-Manhattan Blvd; project office in room 206) 

• Finance team working offsite and includes the following personnel: Permenter, Gudonis, 
Lambert, and other full and part time personnel. 

 
PLANNING OUTLOOK 

 
Plan for Sun 9/28/08 

• No field crews planned 
• PMT personnel to meet w/ Lawson Environmental to make site inspection and 

logistical plans for ramping up a 25 man crew to start work in J50-L on 9/29/08  
• General progress assessment 
• Update site safety plan 

 
Anticipated for Mon 9/29/08 

• 25 person crew from Lawson starts work in J50-L 
• Keith Long-Es² returns to be field manager for work in J50-L 
• Additional 20 personnel from OMI to augment crew working in E73-R. Will 

proceed downriver consecutively by segment for the next 6 miles toward F67-R 
which is the last contiguous segment in Div F that needs work.   

 
 

 


