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REPORT DATE: 10/05/08 
 
ACTIVITY LOG 
 
Sun 10/05/08 

1. Safety / Wildlife: No accident or injuries.  No oiled wildlife observed. 
2. Cleanup Operations: No OSRO personnel on site. 
3. Other Activity: Menard recon at J51-L for work starting there tomorrow; Milanes/Downey 

ATV tire repairs and prep for tomorrows activity; Sayers/Riley worked at decon continuing 
to inventory and reorganize supplies remaining materials; planning and briefing w/ PMT for 
tomorrows activity. 

4. Segment Status: (No change since yesterday) Of the 29 remaining after remobilization, 10 
signed off; 6 ready for signoff;  2 work in progress; 11 work needed. [Overall segment 
status: 179 or 90% signed off, 19 or 10% yet to be signed off.]  

5. Agency Interaction: None 
6. Project management personnel  

a. On scene today: Simmons (part of day-rtn travel)/Milanes / Menard/Long (part of 
day-rtn travel) /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at 
Holiday Inn Express-Manhattan Blvd; project office in room 206) 

b. Finance team working offsite (Houston & New Jersey) and includes the following 
MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and 
part time personnel. 

 
PLANNING OUTLOOK 

 
Plan for Mon 10/6/08 

• Continue work in F71-R and F68-R 
• Start work in J51-L 
• Discuss plans w/ Jeff Dauzat-LDEQ for sensitive site signoffs. 

 
Anticipated for Tue 10/7/06 

• Continue work in F71-R and F68-R moving downriver from 71-R and upriver from 
F68-R. 

• Continue work in J51-L. 
 


