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ACTIVITY LOG 
 
Tue 10/07/08 

1. Safety / Wildlife: No accident or injuries.  No oiled wildlife observed. 
2. Cleanup Operations: 

a. 50 person OMI crew worked in F71-R  (Fld Mgr: Long, w/ Maddox assisting and 
monitoring fld work progress),  

b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanes assisting and 
monitoring fld work progress.) 

c. 25 person LES crew worked in J51-L (Fld Mgr: Menard, w/ Farrar assisting and 
monitoring fld work progress.)  

d. Total OSRO personnel = 100  
3. Other Activity:  

a. Sayers/Riley coordination of remaining inventory at decon:  
i. Distributed daily supplies for field crews 

ii. Met with ACL personnel; loaded 1 truck load of surplus supplies (mainly 
hand tools) for return to ACL.  

b. Sam George-ACL met with Simmons/Lane and made site visit. 
4. Segment Status: Of the 29 remaining after remobilization, 10 signed off; 6 ready for 

signoff;  3 work in progress; 10 work needed. [Overall segment status: 179 or 90% signed 
off, 19 or 10% yet to be signed off.]  

5. Agency Interaction: Nothing to report 
6. Project management personnel  

a. On scene today: Simmons /Milanes / Farrar/Menard/Long /Downey-Es², 
Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-
Manhattan Blvd; project office in room 206) 

b. Finance team working offsite (Houston & New Jersey) and includes the following 
MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and 
part time personnel. 

 
PLANNING OUTLOOK 

 
Plan for Wed 10/8/08 

• Same number of OSRO personnel and distribution as current.  
• Continue work in F71-R and F68-R moving downriver from 71-R and upriver from 

F68-R. Continue work in J51-L. 
• Continue working disposition of surplus materials/supplies. 

 
Anticipated for Thu 10/9/06 

• Anticipate same number of OSRO personnel and distribution as current.  
• Continue work in F71-R and F68-R moving downriver from 71-R and upriver from 

F68-R.  Continue work in J51-L. 
• Sensitive site sign off (rocks in A94-L) with CNO rep, LDEQ, and USCG. 


