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ACTIVITY LOG (Covers activity on 10/27/08 and 10/28/08) 
 
Tue 10/28/08 

1. Safety / Wildlife: No accident or injuries.  No oiled wildlife observed. 
2. Cleanup Operations:  

a. 25 person OMI crew worked in D81-L on 10/27/08 (Fld Mgr: Long.) 
b. OMI crew reduced to 12 person and continued work in D81-L on 10/28/08 (Fld Mgr: Long.) 
c.  10 person LES crew completed work in D79-L and was released on 10/28/08. (Fld Mgr: Long.)  
d. Total OSRO personnel  (at end of day on 10/28/08)= 12  

3. Segment Status: Of the 29 remaining after remobilization, 25 signed off; 2 ready for signoff; 2 work in 
progress. [Overall segment status: 194 or 98% signed off, or 2% yet to be signed off. 

4. Other Activity: Sayers/Wood completed transfer/loading of 7 connex boxes of snare at ACL/Port Allen 
and continued stripping roll off boxes of remaining snare to segregate by type. Awaiting advice from 
ACL as to desired storage location for remaining snare that did not fit in 7 connex boxes.  

5. Project management personnel 
a. On scene today: Long-Es², Sayers/Wood-MAGI  
b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI 

personnel: Permenter, Gudonis, Haley, Carlin and other full and part time personnel. 
 
PLANNING OUTLOOK 
 

Plan for Wed 10/29/08 
• Divert 12 person OMI crew to work in B90-L (Chalmette Battlefield sensitive site) and anticipate 

completion of that work. (Fld Mgr: Long) 
• Sayers/Wood continue working disposition of surplus materials/supplies. 

 
Plan Thu 10/30/08  
• Continue and complete work in D81-L with 12 person OMI crew, and anticipate releasing all OSRO 

personnel upon completion. 
• Sayers/Wood continue working disposition of surplus materials/supplies. Anticipate completion.  

 
Longer Term 
• Obtain RP copy of pre-Gustav documentation currently in custody of USCG. (Simmons to coordinate) 
• Coordination of final surplus inventory disposition (Simmons) 
• Final segment  signoffs, remaining sensitive site sign offs, and Division signoffs, documentation swap w/ 

USCG  and any other paperwork to be coordinated and attended as necessary by Es² personnel out of 
Slidell or Baton Rouge during the week of Nov 3-7. (Simmons to coordinate)  Robert Simmons contact # 
(985) 290-1030, email:rsimmons@es2-inc.com. 

 
 


