

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 9/26/08

ACTIVITY LOG

Fri 9/26/08

- No accident or injuries. No oiled wildlife observed.
- Sign off team in field (John Calvin-LDEQ, Mary Barber-Gill-NOAA on behalf of USCG, Jason Maddox-MAGI on behalf of RP, Todd Farrar-Es² coordinator)[USCG personnel Spence & Klostermeyer also attended]; **5 Segments signed off** including A94-L, C83-L, D78-L, E76-R, E75-R.
- 28 person OMI crew worked in E73-R (Fld Manager: Menard; with Sayers monitoring field work progress.) This segment is probably the most heavily impacted area of all the remaining segments.
- 11 person OMI crew at decon washing and demob unneeded roll off boxes (Wood)
- Worked on compilation of mapping of batture oiling for NRDA in per process setup w/ trustees (Milanes)
- **Status of remaining 29 segments after remobilization:** 5 Signed off; 6 Ready for signoff; 1 work in progress; 17 Work needed.
- Project management personnel on scene today: Simmons /Milanes/Farrar/Menard-Es², Sayers/Wood/Maddox-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
- Finance team working offsite and includes the following personnel: Permenter, Gudonis, Lambert, and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sat 9/27/08

- Continue work in E73-R
- Continue cleaning and demob unneeded roll off boxes

Anticipated for Sun 9/28/08

- No field crews planned
- PMT personnel to meet w/ Lawson Environmental to make logistical plans for ramping up a 25 man crew to start work in J50-L on 9/29/08