

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 9/28/08**

**ACTIVITY LOG**

**Sun 9/28/08**

- No accident or injuries. No oiled wildlife observed.
- No field crews on site.
- Milanes/Farrar/Sayers in field to recon w/ Cecil Lawson in preparation for additional field crew to start work in J50-L tomorrow.
- Menard in field to recon/assess and plan for additional work needed in E73-R
- Safety plan revised for current operations.
- Project management personnel on scene today: Simmons (afternoon) /Milanes /Farrar/Menard-Es<sup>2</sup>, Sayers/Wood/Maddox-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
- Finance team working offsite and includes the following personnel: Permenter, Gudonis, Lambert, and other full and part time personnel.

**PLANNING OUTLOOK**

**Plan for Mon 9/29/08**

- 25 person field crew from Lawson Environmental Services (LES) to start work in J50-L tomorrow.
- Keith Long-Es<sup>2</sup> returns as part of PMT to manage on site work in J50-L
- 50 person field crew (20 person increase from previous) to continue work in E73-R

**Anticipated for Tue 9/30/08**

- Continued work in E73-R and J50-L