

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 10 OCT 2008

ACTIVITY LOG

FRI 10/10/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 50 person OMI crew worked in F69-R (Fld Mgr: Long),
 - b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanese assisting and monitoring fld work progress.)
 - c. 25 person LES crew worked in J51-L (Fld Mgr: Menard.)
 - d. Total OSRO personnel = 100
3. **Other Activity:**
 - a. Sign off team in field (Farrar/Maddox/Nate Thompson-USCG/John Calvin-LDEQ) and signed off 6 segments: B89-L, D77-L, E72-R, F71-R, F70-R, F67-R
 - b. Sayers/Riley coordination of remaining inventory at decon & distributed daily supplies for field crews.
 - c. Simmons working on additional information package for City of New Orleans sensitive site sign offs.
4. **Segment Status:** Of the 29 remaining after remobilization, 16 signed off; 2 ready for signoff; 3 work in progress; 8 work needed. [Overall segment status: 179 or 90% signed off, 19 or 10% yet to be signed off.]
5. **Agency Interaction:** Sign off team in field, see above
6. **Project management personnel**
 - a. **On scene today:** Simmons /Milanese/Farrar/Menard/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sat 10/11/08

- Anticipate same OSRO personnel distribution as current.
- Demobilizing 25 laborers with a work force of 75 remaining after 10/11/08
- Continue work in F69-R and F68-R. Continue work in J51-L.
- Continue working disposition of surplus materials/supplies.

Anticipated for Sun 10/12/08

- No OSRO crew in field
- Reconnaissance and tactical/logistical planning for re-deployment of an existing crew to B91-L.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep week of Oct. 20.