

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 11 OCT 2008

ACTIVITY LOG

SAT 10/11/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 50 person OMI crew worked in F69-R (Fld Mgr: Long w/ Maddox assisting and monitoring fld work progress.),
 - b. 25 person OMI crew worked in F68-R (Fld Mgr: Downey, w/ Milanes assisting and monitoring fld work progress.)
 - c. 25 person LES crew completed work in J51-L and moved to H59-L (Fld Mgr: Menard w/ Farrar assisting and monitoring fld work progress..)
 - d. Total OSRO personnel = 100
3. **Other Activity:**
 - a. Sayers/Riley coordination of remaining inventory at decon & distributed daily supplies for field crews.
4. **Segment Status:** Of the 29 remaining after remobilization, 16 signed off; 3 ready for signoff; 3 work in progress; 7 work needed. [Overall segment status: 185 or 93% signed off, or 7% yet to be signed off.]
5. **Agency Interaction:** None
6. **Project management personnel**
 - a. **On scene today:** Milanes/Farrar/Menard/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sun 10/12/08

- No OSRO crew in field
- Reconnaissance and tactical/logistical planning for re-deployment of an existing crew to B91-L on Tuesday 10/14/08.
- Continue working disposition of surplus materials/supplies.

Anticipated for Mon 10/13/08

- Continue work in F69-R with 25 person OMI crew, and in F68-R with 25 person OMI crew, and in H59-L with 25 person LES crew.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep week of Oct. 20.