

**ACL, DM 932**  
**Activity Log and Planning Outlook**  
**Prepared by: Robert Simmons-Es<sup>2</sup>**

**REPORT DATE: 16 OCT 2008**

**ACTIVITY LOG**

**THU 10/16/08**

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
  - a. 25 person OMI crew worked in F69-R (Fld Mgr: Long w/ Maddox assisting and monitoring fld work progress.),
  - b. 25 person LES crew worked H60-L (Fld Mgr: Downey w/ Farrar assisting and monitoring fld work progress.)
  - c. Total OSRO personnel = 50
3. **Other Activity:**
  - a. Sayers/Riley coordination of remaining inventory at decon & distribution of supplies to field crews.
4. **Segment Status:** Of the 29 remaining after remobilization, 16 signed off; 5 ready for signoff; 3 work in progress; 5 work needed. [Overall segment status: 185 or 93% signed off, or 7% yet to be signed off.]
5. **Agency Interaction:**
  - a. Call from Chief Joe Jenicek advising that he will be USCG rep on sign off team tomorrow.
  - b. Simmons & Jeff Dausat-LDEQ discuss plans for Plaquemine Parish sensitive site sign offs on Wed 10/22/08.
6. **Project management personnel**
  - a. **On scene today:** Simmons /Farrar/Milanes/Long /Downey-Es<sup>2</sup>, Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
  - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Winship, Haley and other full and part time personnel.

**PLANNING OUTLOOK**

**Plan for Fri 10/17/08**

- USCG/NOAA/LDEQ/RP sign off team in field. Team members to meet at hotel at 08:00.
- Continue work in F69-R with 25 person OMI crew, and in H60-L with 25 person LES crew.
- Continue working disposition of surplus materials/supplies.

**Anticipated for Sat 10/18/08**

- Continue work in F69-R with 25 person OMI crew, and in H60-L with 25 person LES crew.

**Longer Term**

- Sensitive site sign offs with Plaquemine Parish rep USCG/NOAA/RP on Wed 10/22/08.