

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 17 OCT 2008

ACTIVITY LOG

Fri 10/17/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 25 person OMI crew worked in F69-R (Fld Mgr: Long .)
 - b. 25 person LES crew worked H60-L (Fld Mgr: Downey)
 - c. Total OSRO personnel = 50
3. **Other Activity:**
 - a. Sayers/Riley coordination of remaining inventory at decon & distribution of supplies to field crews.
4. **Segment Status:** Of the 29 remaining after remobilization, 20 signed off; 1 ready for signoff; 3 work in progress; 5 work needed. [Overall segment status: 189 or 95% signed off, or 5% yet to be signed off.
5. **Agency Interaction:**
 - a. Sign off team in field: Chief Joe Jenicek (USCG), Mary Barber-Gill (NOAA), John Calvin (LDEQ, Maddox-MAGI (RP Rep), Milanes-Es² (RP Rep). 4 segments signed off: J50-L, J51-L, H59-L, F68-R.
6. **Project management personnel**
 - a. **On scene today:** Simmons /Milanes/Long /Downey-Es², Lane/Sayers/Maddox/Riley-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sat 10/18/08

- Continue work in F69-R with 25 person OMI crew, and in H60-L with 25 person LES crew.
- Continue working disposition of surplus materials/supplies.

Anticipated for Sun 10/19/08

- No OSRO crews in the field.
- Reconnaissance of work sites for upcoming week.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep USCG/NOAA/RP on Wed 10/22/08.