

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 18 OCT 2008

ACTIVITY LOG

Sat 10/18/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 25 person OMI crew completed work in F69-R (Fld Mgr: Long .)
 - b. 25 person LES crew worked H60-L (Fld Mgr: Downey w/ Milanese assisting and monitoring progress.)
 - c. Total OSRO personnel = 50
3. **Segment Status:** Of the 29 remaining after remobilization, 20 signed off; 2 ready for signoff; 2 work in progress; 5 work needed. [Overall segment status: 189 or 95% signed off, or 5% yet to be signed off.
4. **Agency Interaction:**
5. **Project management personnel** (Maddox demobilized; Wood relieves Riley)
 - a. **On scene today:** Simmons /Milanese/Long /Downey-Es², Lane/Sayers/Wood-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sun 10/19/08

- No OSRO crews in the field.
- Reconnaissance of work sites for upcoming week.
- Develop logistical plan for sensitive site sign off outing with Plaquemine Parish rep et al on 10/22/08.

Anticipated for Mon 10/20/08

- Begin work in D81-L with 25 person OMI crew, and continue in H60-L with 25 person LES crew.
- Continue working disposition of surplus materials/supplies.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep USCG/NOAA/RP on Wed 10/22/08.
- Obtain RP copy of pre-Gustav documentation currently in custody of USCG.