

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 19 OCT 2008

ACTIVITY LOG

Sun 10/19/08

1. **Safety / Wildlife**: No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations**: No OSRO personnel in field.
3. **Segment Status**: Of the 29 remaining after remobilization, 20 signed off; 2 ready for signoff; 2 work in progress; 5 work needed. [Overall segment status: 189 or 95% signed off, or 5% yet to be signed off.
4. **Agency Interaction**:
5. **Other Activity**:
 - a. Milanes worked on logistical plan for sensitive site sign off outing with Plaquemine Parish rep et al on 10/22/08.
 - b. Lane/Wood/Sayers toured work sites to determine supplies and materials needed for upcoming week.
6. **Project management personnel**
 - a. **On scene today**: Simmons (afternoon) /Milanes/Long /Downey-Es², Lane/Sayers/Wood-MAGI (team still based at Holiday Inn Express-Manhattan Blvd; project office in room 206)
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Lambert, Haley and other full and part time personnel.

PLANNING OUTLOOK

Plan for Mon 10/20/08

1. Begin work in D81-L with 25 person OMI crew, and continue in H60-L with 25 person LES crew.
2. Continue working disposition of surplus materials/supplies.
3. Finalize logistical plan for sensitive site sign off outing with Plaquemine Parish rep et al on 10/22/08.

Anticipated for Tue 10/21/08

4. Continue work in D81-L with 25 person OMI crew, and begin work in B91-L with 25 person LES crew.
5. Continue working disposition of surplus materials/supplies.

Longer Term

- Sensitive site sign offs with Plaquemine Parish rep USCG/NOAA/RP on Wed 10/22/08.
- Obtain RP copy of pre-Gustav documentation currently in custody of USCG.