

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 25 OCT 2008

ACTIVITY LOG

Sat 10/25/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 25 person OMI crew worked in D81-L (Fld Mgr: Long.)
 - b. 25 person LES crew completed work in A92-L (Fld Mgr: Downey.)
 - c. Total OSRO personnel = 50
3. **Agency Interaction:**
4. **Segment Status:** Of the 29 remaining after remobilization, 25 signed off; 1 ready for signoff; 2 work in progress; 1 work needed. [Overall segment status: 194 or 98% signed off, or 2% yet to be signed off.]
5. **Other Activity:**
 - a. Sayers/Wood coordinated supplies for field crews and continued work on inventory disposition of surplus snare.
 - b. **Closed Project office in Rm 206 at Holiday Inn Express.**
6. **Project management personnel (Last day on scene for Milanes/Farrar/Downey)**
 - a. **On scene today:** Milanes/Farrar/Long /Downey-Es², Sayers/Wood-MAGI
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Haley, Carlin and other full and part time personnel.

PLANNING OUTLOOK

Plan for Sun 10/26/08

- No OSRO crews in field.
- **NO DAILY ACTIVITY LOG WILL BE PREPARED/DISTRIBUTED**

Anticipated for Mon 10/27/08 Thru Friday 10/31/08

- Continue work in D81-L with 25 person OMI crew, and begin/continue work at Stolthaven in D79-L with 10 person LES crew with both groups under the direction of Fld Mgr Long-Es².
- Sayers/Wood continue working disposition of surplus materials/supplies.
- Total OSRO personnel=35
- Project management personnel on scene: Long-Es², Sayers/Wood-MAGI
- **FUTURE DAILY ACTIVITY LOG TO BE PREPARED/DISTRIBUTED ONLY IF THERE IS A CHANGE TO THE ABOVE. ANY QUESTIONS ABOUT REMAINING ON SCENE ACTIVITY TO BE REFERRED TO ROBERT SIMMONS @ 985-290-1030.**

Longer Term

- Obtain RP copy of pre-Gustav documentation currently in custody of USCG. (Simmons to coordinate)
- Final segment signoffs, remaining sensitive site sign offs, and Division signoffs, documentation swap w/ USCG and any other paperwork to be coordinated and attended as necessary by Es² personnel out of Slidell or Baton Rouge during the week of **Nov 3-7**. (Simmons to coordinate) Robert Simmons contact # (985) 290-1030, email:rsimmons@es2-inc.com.