

ACL, DM 932
Activity Log and Planning Outlook
Prepared by: Robert Simmons-Es²

REPORT DATE: 29 OCT 2008

ACTIVITY LOG

Wed 10/29/08

1. **Safety / Wildlife:** No accident or injuries. No oiled wildlife observed.
2. **Cleanup Operations:**
 - a. 12 person OMI crew completed work in B90-L (Fld Mgr: Long.)
 - b. Total OSRO personnel on scene today= 12
 - c. **ALL SHORELINE CLEANUP OPERATIONS COMPLETE.**
3. **Segment Status:** Of the 29 remaining after remobilization, 25 signed off; 4 ready for signoff; [Overall segment status: 194 or 98% signed off, or 2% yet to be signed off.]
4. **Other Activity:** Sayers/Wood at ACL/Port Allen and continued stripping roll off boxes of remaining snare to segregate by type.
5. **Project management personnel**
 - a. **On scene today:** Long-Es², Sayers/Wood-MAGI
 - b. Finance team working offsite (Houston & New Jersey) and includes the following MAGI personnel: Permenter, Gudonis, Haley, Carlin and other full and part time personnel.

PLANNING OUTLOOK

Plan for Thu 10/30/08

- Long to cleanup ATVs and trailers and return to ACL.
- Sayers/Wood to continue working disposition of surplus materials/supplies.

Longer Term

- Obtain RP copy of pre-Gustav documentation currently in custody of USCG. (Simmons to coordinate)
- Coordination of final surplus inventory disposition (Simmons)
- Final segment signoffs, remaining sensitive site sign offs, and Division signoffs, documentation swap w/ USCG and any other paperwork to be coordinated and attended as necessary by Es² personnel out of Slidell or Baton Rouge during the week of **Nov 3-7.** (Simmons to coordinate) Robert Simmons contact # (985) 290-1030, email:rsimmons@es2-inc.com.

THIS IS THE FINAL DAILY ACTIVITY REPORT TO BE DISTRIBUTED TO USCG, NOAA, AND LDEQ. ES² PERSONNEL (SIMMONS/MILANES/FARRAR) WILL COORDINATE WITH USCG/NOAA/LDEQ TO SCHEDULE FINAL SIGN OFF FIELD INSPECTION AND COMPLETION OF REMAINING PAPERWORK.